_ROAAD T

1nree-week Look Ahead Schedule

Period: 8/4/2025 8/10/2025 Work day

Project: Gulfstream Core Improvements No work

Roadway Construction

‘Week 1

Activity / Area of Work Mon Tue Wed Thu Fri Sat Sun

8/4 8/5 8/6 8/7 8/8 8/9 8/10

Maintenance of traffic

Erosion control

PHASE II - Water line Sea Rd - Police Station to Bermuda Way
PHASE II - Water line School area from Gulfstream to Oleander
PHASE II - Drainage Gulfstream - north of Oldschool

PHASE II - Drainage Oleander

Remove & Dispose existing pavement and
base Banyan - Polo Dr to Gulfstream

Stabilizaion / Geo Grid / Optional Base  |Banyan - Polo Dr to Gulfstream

Concrete valley gutter Banyan - Polo Dr to Gulfstream

Remove & Dispose existing pavement and
base Lakeview - Polo Dr to Gulfstream

Stabilizaion / Geo Grid / Optional Base  |Lakeview - Polo Dr to Gulfstream

Concrete valley gutter Lakeview - Polo Dr to Gulfstream
PAVING Lakeview - from Polo to Gulfstream
PAVING Banyan - from Polo to Gulfstream
PAVING Gulfstream & Oldschool intersection




