



Three-week Look Ahead Schedule

Period: 5/5/2025 5/11/2025

Project: Gulfstream Core Improvements

Work day
No work

Roadway Construction											
Activity / Area of Work					Week 1						
					Mon	Tue	Wed	Thu	Fri	Sat	Sun
					5/5	5/6	5/7	5/8	5/9	5/10	5/11
Maintenance of traffic											
Erosion control											
Punch list items	Phase I										
PHASE II - Water line A	Gulfstream - Middle to lakeview										
PHASE II - Drainage	Lakeview Rd - Polo Dr to Gulfstream										
PHASE II - Drainage	Gulfstream - Lakeview to Banyan										

Submitted by: Jorge Perez, Project Manager

Approved by: