
Period: 9/22/2025 9/28/2025 Work day

Project: Gulfstream Core Improvements No work

Mon Tue Wed Thu Fri Sat Sun

9/22 9/23 9/24 9/25 9/26 9/27 9/28

Approved by:

Remove & Dispose existing pavement and 

base Oleander - Banyan heading north 

Stabilizaion / Geo Grid /  Optional Base Oleander - Banyan heading north 

Concrete valley gutter / 2 lift base

Oleander - Banyan to Lakeview 

PHASE II - Water line Golfview Drive

Activity / Area of Work

Three-Week Look Ahead Schedule

Roadway Construction

Maintenance of traffic

Erosion control

Week 1

PHASE II - Drainage 

PAVING

PAVING Gulfstream - Old School to Bermuda 

Concrete valley gutter / 2 lift base Gulfstream - Old School to Bermuda 

Gulfstream - Old School to Bermuda 

Remove & Dispose existing pavement and 

base

Stabilizaion / Geo Grid /  Optional Base Gulfstream - Old School to Bermuda 

Remove & Dispose existing pavement and 

base

Stabilizaion / Geo Grid /  Optional Base 

Concrete valley gutter / 2 lift base Banyan - Gulfstream to A1A


