



Three-week Look Ahead Schedule

Period: 6/2/2025 6/8/2025

Project: Gulfstream Core Improvements

Work day

No work

Roadway Construction											
Activity / Area of Work					Week 1						
					Mon	Tue	Wed	Thu	Fri	Sat	Sun
					6/2	6/3	6/4	6/5	6/6	6/7	6/8
Maintenance of traffic											
Erosion control											
Punch list items	Phase I										
PHASE II - Water line A	Gulfstream / Sea Rd - Police Station to Bermuda Way										
PHASE II - Drainage	Gulfstream - Lakeview to Banyan										
PHASE II - Drainage											
Remove & Dispose existing pavement and base	Gulfstream - Middle to Banyan										
Stabilizaion / Geo Grid / Optional Base	Gulfstream - Middle to Banyan										
Concrete valley gutter	Gulfstream - Middle to Banyan										

Approved by: _____